

Process	Action Plan	Achievement
A: Industry co-operation / clearing house		
A1: Law reform – work with Government on utilities issues	A1.1 - liaison with MED A1.2 – submission on Utilities Amendment Bill	A1.1 – maintained ongoing liaison with MED during the year on the draft Cabinet paper, and impending legislation <i>A1.2 – not yet required</i>
A2: Other NZUAG activities and submissions	A2.1 Infrastructure resilience	A2.1 – considered but decided NZUAG's role was more a support than an active one
A3: NZUAG Administration	A3: Manage NZUAG meetings, provide secretarial services	A3 – achieved
B: Industry-wide tools		
B1: New national code	B1.1 – Manage Project Code - development as a NZ Standard - preliminary activities	B1.1 – draft Code developed by 31 December - <i>status as NZ Standard yet to be resolved</i>
B2: Other industry tools	B2.1 – TBA	<i>B2 – no new tools identified</i>
B3: Training and competence	B3: liaison with industry and training providers B4.1 develop handbook for workers	<i>B3 – deferred until new national Code is ready for implementation</i>
B4: “Vector” booklet for workers in the road corridor		<i>B4 – as for B3</i>
B5: Review NZUAG documents	B5.1 – review Planning Guidelines, DVR Guidelines and Partnering Agreement	<i>B5 – not started</i>
C: End-user acceptance		
C1: Manage communications – branding, website, reporting	C1.1 – maintain website, C1.2 – prepare Annual report for 2006/2007 C1.3 – manage the branding as RoadShare of all NZUAG activities	C1.1 – achieved C1.2 – achieved C1.3 – ongoing
C2: Seminars/workshops to promote new Code	C2.1 Roadshows to introduce and explain new national code – self-funding	C2.1 – completed
C3: Partnering	C3.1 – promote and facilitate partnering agreements	<i>C3.1 – deferred when it was subsumed under new Code</i>